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Nearpara Rubber Co., Hamilton Township,

Mercer County, New Jersey

Thirty-two (32)

BACKGROUND

S8ite No.:

Delivery Order No.:
Response Authority:
NPL Status:

S8tate Notification:
Action Memorandum:
8tart Date:
Demobilization Date:
Completion Date:

SITE INFORMATION

BZ
2001-02-016
CERCLA
Non-NPL
Approved 9/93
10/14/93

N/A

N/A

The Nearpara Rubber Inc. facility is an inactive recycling/

production facility,
The site was formerly a tire,

located in Mercer County,
rubber and latex recycling

New Jersey.

facility which produced rubber and latex products from

recycled materials.

detailed site information.)

(Refer to previous POLREPs for more
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Iv.

RESPONSE INFORMATION

A.

Planned Removal Actions -

The Nearpara Rubber site removal action has been divided
into two phases. Phase 1 consisted of stabilizing,
identifying and quantifying all waste materials on site.
Phase 2 includes the transportation and proper disposal
of the hazardous materials located on site.

Bituation
I Current Situation

Site security will continue throughout the removal
action. All materials located at the Nearpara site have
been sampled and have undergone characterization.
Materials have been consolidated, drummed, bulked, and
assigned to wastestreams. - Disposal of materials is in
progress. Disposal facility compliance has been verified
by the designated Regional contacts. Disposal facility
acceptance for all matgrials has been received.

2. --Removal Actlons to Date :

Removal of material from the sump in the process building
is complete. The material has been bulked and staged in
the warehouse. Shipment of the flammable organic liquids
was completed on Friday, July 15, 1994. -A total of
13,055 gallons were removed. - The facility originally
chosen to receive the organi¢ liquids was not able to
accept the wastes at this time. An alternate facility
was chosen in lieu of delaying transport and extending
the time required to complete the site. Facility
compliance was verlfled by the approprlate Reglonal
contact. ) ¢4

A total of 140 drums were shipped to their‘scheduled
TSDFs; 76 drums were shipped on Tuesday, July 19, and 64
drums were shipped on Friday, July 22. Wastestreams
included acids, bases ~oxidizers, PCBs, and orqanlc solid
wastes.

A total of 14,591 gallons of aqueous liquid waste was
shipped from site on Julg 26 and 28, 1994. @ PPE was
shipped via a single 30 yd’ rolloff on July 29, 1994. A

partial load of 1,800 gallons of No. 6 fuel oil was

removed from site on'Jply 29, 1994. In addition, 122
empty containers were removed from sitg on July 26, 1994.

* All remaining site equipment was demobilized from the

site.’ The process bulldlng and warehouse building were
secured; asbestos warning signs were posted on the
boarded entrances of the process building. The front
gate of the facility has been padlocked.



3. Enforcement

Personnel from the Office of Regional Counsel visited the
site and reviewed documents. Information obtained will
be used to determine potential enforcement actions.

Next Steps

The command post trailer will be demobilized on July 30,
1994. The 8 lab packs remaining on site are scheduled to
be shipped on August 4, 1994. The remaining No. 6 fuel
0il will be removed from the underground storage tank and
shipped from the site. Site keys will be turned over to
the Hamilton Township Fourth Fire District.

Key Issues

none.



V. Cost Information (Up to 7/29/94)

EPA costs:
ERCS costs:
TAT costs:

TOTAL Costs to Date:
Note:

in any claim for cost recovery.

-~ k-l ek " e el

Cost (:)

To Date

$ 93,000

$ 587,000
$ 85,000

$ 765,000

The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include



	barcode: *120956*
	barcodetext: 120956


